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   FMSIB PROJECT # 68 

Agency Name and Project Title 
 Lacey / Hogum Bay Truck Route 

Project Description 
 
Phase 1 -- Hogum Bay Road will be built to the City’s standard which 
includes 2/3 travel lanes, curb and gutter, traffic roundabout, stormwater 
conveyance and treatment facility, and street lighting from I-5 to the 
existing industrial and warehouse facilities north of 31st Avenue.  This will 
reduce barriers by increasing the capacity and improve freight movement 
by providing a safe alternative to these warehouses on a dedicated truck 
route. 
 
Phase 2 – Will complete the Slip Ramp and Hogum Bay Road connection 
with interchange improvements. Slip ramp is anticipated to be approved 
with IJR analysis. 

 

Contractor 
Bid and Award 

Recent Progress:  The Phase 1--Project is in design phase approximately 50% complete.  The IJR is in progress for Phase 
II and recent funding was awarded to complete the IJR anticipated Mid 2014. 

 

Schedule: State funds will be utilized in which year: 

Phase I – 2014-2015 and Phase II – 2019-2021   

Environmental Impacts / Compliance  
Full NEPA required / No issues identified 

Federal fund Impacts: 
PE for Phase I is secured and obligated 
Full IJR is required for Phase II in progress 

Project Milestones Type Scheduled Milestone Outlook 

Environmental Documents 
Approved 

NEPA 2013 Scheduled documents to be submitted Fall 2012. 

RW Complete Federal 2013 RW will begin upon approval of environmental documents 

Utilities (Water) 
Utilities (Power, storm w.) 
Structure 

City/ Private 2014 Utility improvements will be contracted with CN phase 

Site Prep 
Demolitions (M1 & P1) 

N/A N/A Not applicable 

Groundbreaking Begin 2014  Phase 1 Construction anticipated early 2014 

Open to Traffic Complete 2015 Phase 1 Construction complete Spring 2015 

 

 
Project Cost 
Summary: 
 

PE (incl. final design) 

 
Right-Of-Way 

Construction 

TOTAL 

 
Dollars in  
millions 

 

1.5 M 

2.0 M  

8.5 M 

12.0 M 

 
Percent 
of total 

 

12 % 

17 % 

71 % 

100% 

Funding Plan 

 Partnerships In-kind Anticipated Committed 
  FMSIB Phase 1 – 

Hogum Bay 
 

$1,200,000 $ 
  FMSIB Phase 2—

Slip Ramp 
 

$2,800,000 $ 
  STP Phase 1 

 
$ $1,383,565 

  Lacey Phase 1 
 

$ $1,116,435 
  Private Funds 

 
 $3,000,000 $ 

  Grant 
 

 $2,500,000   $ 
 

  
 $    $   

 

  
 $    $   

 GRAND TOTAL  0  $9,500,000  $2,500,000 
 

          
 

Agency Contact 
Information: 

Martin Hoppe, Transportation Manager (360) 438-2681 

Freight Mobility  

Strategic Investment Board 


